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ESTIMATE RUN 10/27/2011

ESTIMATE SUMMARY 15:24:25

CONTID: C17658         ESTIMATE NO: 0002 PROG 2005

PCN: 17658-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN ROUNDABOUT PERCENT TIME:

PROJECT NO: SHEM515-004                   

GEORGETOWN ROUNDABOUT

NAME OF ROAD: 15th and Argentine St

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

CONCRETE EXPRESS, INC. PAY PERIOD ENDING 10/27/2011 DATE TIME STARTED 07/25/2011

2027 WEST COLFAX DATE LET 06/16/2011 DATE WORK BEGAN 09/12/2011

 DATE AWARDED 07/11/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/25/2011 DATE ACCEPTED

DENVER CO 80204     303/562-2000 DATE NOTICE TO PROCEED 07/25/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,118,843.10 PARTICIPATING $ $ 338,397.67

AWARD PROJECT AMT: 1,081,024.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,905.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.00

WORK DAYS

WORK DAYS

43.32%

634,160.48

338,397.67

338,397.67

328,491.74

$

$

$

$

484,682.62

0.00

484,682.62

0.00

484,682.62

-13,064.48

0.00

471,618.14

0.00

AMOUNT DUE 471,618.14 328,491.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 328,491.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.330

0.330

201-00000  
 

1.000

L S 

4,500.00000 2,970.000.660

1,485.00

0010 Removal of Structure 3.000

1.000

202-00001  
 

4.000

EACH

1,650.00000 6,600.004.000

1,650.00

0015 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

650.00000 650.001.000

0.00

0020 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

850.00000 2,550.003.000

0.00

0025 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

1.000

EACH

250.00000 250.001.000

0.00

0030 Removal of Pipe 118.000

110.000

202-00035  
 

228.000

LF  

16.50000 3,762.00228.000

1,815.00

0035 Removal of Curb and Gutter 91.000

91.000

202-00203  
 

182.000

LF  

4.00000 728.00182.000

364.00

0040 Removal of Concrete Pavement 0.000

106.000

202-00210  
 

189.000

SY  

15.00000 1,590.00106.000

1,590.00

0045 Removal of Asphalt Mat 1,027.000

2,871.000

202-00220  
 

3,898.000

SY  

6.50000 25,337.003,898.000

18,661.50

0050 *Removal of Pavement Marking 26.000

74.000

202-00250  
 

100.000

SF  

2.30000 230.00100.000

170.20

0055 *Removal of Ground Sign 4.000

5.000

202-00810  
 

11.000

EACH

135.00000 1,215.009.000

675.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 0.000

65.000

202-01130  
 

65.000

LF  

52.00000 3,380.0065.000

3,380.00

0065 Embankment Material (Complete In Place) 748.000

1,494.000

203-00060  
 

2,242.000

CY  

20.00000 44,840.002,242.000

29,880.00

0070 Muck Excavation 0.000

0.000

203-00100  
 

8.000

CY  

53.00000 0.000.000

0.00

0075 Blading 0.000

4.500

203-01500  
 

10.000

HOUR

115.00000 517.504.500

517.50

0080 Potholing 0.000

0.000

203-01597  
 

16.000

HOUR

215.00000 0.000.000

0.00

0085 Structure Excavation 73.000

10.000

206-00000  
 

83.000

CY  

24.00000 1,992.0083.000

240.00

0090 Topsoil 0.000

0.000

207-00205  
 

48.000

CY  

32.00000 0.000.000

0.00

0095 Erosion Log (12 Inch) 270.000

100.000

208-00002  
 

600.000

LF  

5.00000 1,850.00370.000

500.00

0100 Gravel Bag 200.000

0.000

208-00034  
 

200.000

LF  

5.50000 1,100.00200.000

0.00

0105 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

435.00000 435.001.000

0.00

0110 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

70.000

LF  

11.75000 0.000.000

0.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

30.000

HOUR

65.00000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

145.00000 0.000.000

0.00

0125 *Sweeping (Sediment Removal) 0.000

8.000

208-00106  
 

30.000

HOUR

165.00000 1,320.008.000

1,320.00

0130 Erosion Control Supervisor 3.500

6.000

208-00205  
 

50.000

HOUR

95.00000 902.509.500

570.00

0135 Reset Structure 0.000

1.000

210-00001  
 

2.000

EACH

620.00000 620.001.000

620.00

0140 Relay Sprinkler System 0.000

0.000

210-02510  
 

1.000

L S 

3,100.00000 0.000.000

0.00

0145 Adjust Manhole 0.000

3.000

210-04010  
 

4.000

EACH

450.00000 1,350.003.000

1,350.00

0150 Adjust Valve Box 0.000

3.000

210-04050  
 

4.000

EACH

220.00000 660.003.000

660.00

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.250

ACRE

2,100.00000 0.000.000

0.00

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.250

ACRE

6,900.00000 0.000.000

0.00

0165 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.250

ACRE

850.00000 0.000.000

0.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.150

ACRE

3,350.00000 0.000.000

0.00

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

50.000

LB  

3.00000 0.000.000

0.00

0180 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

1.000

EACH

500.00000 0.000.000

0.00

0185 *Transplant Tree (Over 6 Inch) 3.000

0.000

215-00100  
 

3.000

EACH

425.00000 1,275.003.000

0.00

0190 Aggregate Base Course (Class 6) 0.000

1,239.000

304-06000  
 

1,239.000

TON 

19.00000 23,541.001,239.000

23,541.00

0195 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

173.00000 0.000.000

0.00

0200 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

1,005.000

TON 

81.00000 0.000.000

0.00

0205 *Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

790.000

GAL 

4.00000 0.000.000

0.00

0210 Concrete Pavement (8 Inch) 0.000

477.000

412-00800  
 

477.000

SY  

85.00000 40,545.00477.000

40,545.00

0215 Riprap (9 Inch) 0.000

0.000

506-00209  
 

6.000

CY  

91.00000 0.000.000

0.00

0220 Riprap (24 Inch) 0.000

0.000

506-00224  
 

4.000

CY  

135.00000 0.000.000

0.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 Inch Reinforced Concrete Pipe 154.000

35.000

603-01180  
 

189.000

LF  

65.00000 12,285.00189.000

2,275.00

0230 45x29 Inch Reinforced Concrete Pipe Elliptical 182.000

8.000

603-02360  
 

190.000

LF  

138.00000 26,220.00190.000

1,104.00

0235 36 Inch Corrugated Steel Pipe 6.000

0.000

603-10360  
 

6.000

LF  

106.00000 636.006.000

0.00

0240 4 Inch Plastic Pipe 0.000

64.000

603-50004  
 

64.000

LF  

18.30000 1,171.2064.000

1,171.20

0245 Inlet Special 0.000

1.000

604-19000  
 

1.000

EACH

3,700.00000 3,700.001.000

3,700.00

0250 Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

0255 Inlet Type R  L 10 (5 Foot) 0.000

1.000

604-19205  
 

1.000

EACH

4,700.00000 4,700.001.000

4,700.00

0260 Inlet Type R  L 10 (10 Foot) 0.000

1.000

604-19210  
 

1.000

EACH

4,900.00000 4,900.001.000

4,900.00

0265 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

2,575.00000 2,575.001.000

0.00

0270 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0275 Concrete Curb Ramp 0.000

123.000

608-00010  
 

123.000

SY  

75.00000 9,225.00123.000

9,225.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Truncated Domes 0.000

0.000

608-00015  
 

80.000

SF  

34.00000 0.000.000

0.00

0285 Concrete Sidewalk (Colored) 0.000

26.000

608-00350  
 

344.000

SY  

76.00000 1,976.0026.000

1,976.00

0290 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

221.000

LF  

14.50000 0.000.000

0.00

0295 Curb and Gutter Type 2 (Section I-B) 0.000

383.000

609-21010  
 

383.000

LF  

20.00000 7,660.00383.000

7,660.00

0300 Curb and Gutter Type 2 (Section II-B) 0.000

858.000

609-21020  
 

858.000

LF  

24.50000 21,021.00858.000

21,021.00

0305 Curb and Gutter Type 2 (Section II-M) 0.000

302.000

609-21021  
 

302.000

LF  

28.00000 8,456.00302.000

8,456.00

0310 Gutter Type 2 (4 Foot) 0.000

98.000

609-24004  
 

98.000

LF  

35.00000 3,430.0098.000

3,430.00

0315 Median Cover Material (Patterned Concrete) 0.000

1,101.000

610-00020  
 

1,101.000

SF  

8.70000 9,578.701,101.000

9,578.70

0320 *Location Marker (Electronic)(Ball) 0.000

0.000

612-00266  
 

14.000

EACH

20.00000 0.000.000

0.00

0325 *2 Inch Electrical Conduit (Bored) 0.000

700.000

613-00206  
 

2,676.000

LF  

53.00000 37,100.00700.000

37,100.00

0330 *3 Inch Electrical Conduit 0.000

1,076.000

613-00300  
 

1,076.000

LF  

12.00000 12,912.001,076.000

12,912.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *2 Inch Electrical Conduit (Plastic) 0.000

920.000

613-01200  
 

1,984.000

LF  

13.75000 12,650.00920.000

12,650.00

0340 *Pull Box (Special) 0.000

1.000

613-07000  
 

2.000

EACH

3,000.00000 3,000.001.000

3,000.00

0345 *Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

12.000

EACH

1,000.00000 0.000.000

0.00

0350 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

2,250.00000 0.000.000

0.00

0355 *Luminaire (Special) 0.000

0.000

613-16000  
 

8.000

EACH

2,400.00000 0.000.000

0.00

0360 *Light Standard Metal (18 Foot) 0.000

0.000

613-34180  
 

8.000

EACH

3,300.00000 0.000.000

0.00

0365 *Light Standard Foundation 0.000

0.000

613-40010  
 

8.000

EACH

815.00000 0.000.000

0.00

0370 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

7,600.00000 0.000.000

0.00

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

78.000

SF  

22.60000 0.000.000

0.00

0380 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

140.000

SF  

28.25000 0.000.000

0.00

0385 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

28.000

LF  

11.30000 0.000.000

0.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

4.000

EACH

110.00000 0.000.000

0.00

0395 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

287.000

LF  

17.00000 0.000.000

0.00

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

5.000

614-01578  
 

25.000

EACH

238.00000 1,190.005.000

1,190.00

0405 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

4,960.000

LF  

1.70000 0.000.000

0.00

0410 *Video Decoder 0.000

0.000

614-87660  
 

4.000

EACH

4,150.00000 0.000.000

0.00

0415 *Video Encoder 0.000

0.000

614-87661  
 

1.000

EACH

12,200.00000 0.000.000

0.00

0420 Ethernet Switch 0.000

0.000

614-87690  
 

2.000

EACH

27,600.00000 0.000.000

0.00

0425 *Shade Shelter 0.000

0.000

622-00100  
 

1.000

EACH

28,000.00000 0.000.000

0.00

0430 *Construction Surveying 0.200

0.300

625-00000  
 

1.000

L S 

9,000.00000 4,500.000.500

2,700.00

0435 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

144.000

HOUR

135.00000 0.000.000

0.00

0440 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

82,000.00000 49,200.000.600

8,200.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Public Information Services 0.330

0.330

626-01000  
 

1.000

L S 

5,100.00000 3,366.000.660

1,683.00

0450 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

30.000

GAL 

147.00000 0.000.000

0.00

0455 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

60.000

GAL 

102.00000 0.000.000

0.00

0460 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

650.000

SF  

6.80000 0.000.000

0.00

0465 *Flagging 241.300

942.950

630-00000  
 

1,200.000

HOUR

28.00000 33,159.001,184.250

26,402.60

0470 *Traffic Control Inspection 14.000

7.000

630-00007  
 

25.000

DAY 

68.00000 1,428.0021.000

476.00

0475 *Traffic Control Management 10.000

24.000

630-00012  
 

50.000

DAY 

735.00000 24,990.0034.000

17,640.00

0480 *Construction Traffic Sign (Panel Size A) 1.500

13.000

630-80341  
 

29.000

EACH

23.00000 333.5014.500

299.00

0485 *Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

34.000

EACH

23.00000 391.0017.000

0.00

0490 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

23.00000 92.004.000

0.00

0495 *Construction Traffic Sign (Special) 27.250

0.000

630-80344  
 

55.000

SF  

17.00000 463.2527.250

0.00
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PCN: 17658-BID    ESTIMATE RUN 10/27/2011

PROJECT: SHEM515-004                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

4,000.00000 4,000.001.000

0.00

0505 *Stackable Vertical Panels 0.000

75.000

630-80393  
 

150.000

EACH

23.00000 1,725.0075.000

1,725.00

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0515 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0535 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0540 F/A Erosion Control 0.000

688.970

700-70380  
 

5,000.000

F A 

1.00000 688.97688.970

688.97

CAT 484,682.62338,397.671,118,843.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000

EACH

9,500.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

10,500.00000 0.000.000

0.00

0555 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

500.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 484,682.62338,397.67$1,118,843.10$CURRENT AMTPROJECT TOTAL


